

January 2009

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
			Snow Operations Dormant Pruning Holiday Removal	1	2	3
4	5	6	7 Snow Operations Dormant Pruning Holiday Removal	8	9	10
11	12	13	14 Snow Operations Dormant Pruning Holiday Removal	15	16	17
18	19	20	21 Snow Operations Dormant Pruning Holiday Removal	22	23	24
25	26	27	28 Snow Operations Dormant Pruning Holiday Removal	29	30	31

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS

February 2009

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i> Snow Operations Dormant Pruning Holiday Removal	<i>5</i>	<i>6</i>	<i>7</i>
<i>8</i>	<i>9</i>	<i>10</i>	<i>11</i> Snow Operations Dormant Pruning Holiday Removal	<i>12</i>	<i>13</i>	<i>14</i>
<i>15</i>	<i>16</i>	<i>17</i>	<i>18</i> Snow Operations Dormant Pruning Holiday Removal	<i>19</i>	<i>20</i>	<i>21</i>
<i>22</i>	<i>23</i>	<i>24</i>	<i>25</i> Snow Operations Dormant Pruning Holiday Removal	<i>26</i>	<i>27</i>	<i>28</i>

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS

March 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4 Spring Horticultural Oil Application	5	6	7
8	9	10	11 Fungicide Spray For Ornamentals Apply Pre-Emergent Remove Snow Stakes	12	13	14
15	16	17	18 Spring Mulch Where Applicable Apply Pre-Emergent Remove Snow Stakes Bed Edging Begins	19	20	21
22	23	24	25 Spring Mulch Where Applicable Apply Pre-Emergent Remove Snow Stakes Bed Edging Mow Prairies Down	26	27	28
29	30	31	Spring Mulch Where Applicable Apply Pre-Emergent Remove Snow Stakes Bed Edging Mow Prairies Down			

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS

April 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1 Spring Clean Ups Begin Spring Mulch Applied Where Applicable Seeding Of Turf Begins Spring Tree Fertilization Begins Phase 1 Zimmerman Pine Moth Application Begins	2	3	4
5	6	7	8 Spring Mulch Applied Where Applicable Pre Emergent Is Applied Cutting Back of Perennials / Grasses Perennial Splitting Begins Where Applicable	9	10	11
12	13	14	15 Spring Mulch Applied Where Applicable Bed Edging Begins Spring Annual Plantings Begin Sod Phase I Begins Round 1 Granular Fertilizer / Crabgrass Preventative	16	17	18
19	20	21	22 Spring Mulch Applied Where Applicable Summer Maintenance Begins Phase 1 Diplodia Tip Blight Application Irrigation Start Up Install Aerators	23	24	25
26	27	28	29 Spring Clean Ups End Spring Mulching Ends Pruning Of Evergreens Begins Irrigation Star Up Install Aerators	30		

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS

May 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
3	4	5	6 Planting Of Trees Phase 1 Begins Irrigation Start up Weeding Begins Install Aerators	7	8	9
10	11	12	13 Phase 2 Diplodia Tip Blight Application Spring Annual Plantings End Spring Seeding Ends	14	15	16
17	18	19	20 Cut Lynx Grass Perennial / Groundcover Plantings Begin Early Season Insect Spray	21	22	23
24	25	26	27 Summer Annual Plantings Begin Round 1 Fungicide Application	28	29	30
31						

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS

June 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3 First Cultivation Begins Mid Season Pruning Begins Extra Watering Begins Weeding Herbicide & Round up Spot Spraying	4	5	6
7	8	9	10 Round 2 Granular Fertilizer / Merit / Weed Control Extra Watering Weeding Herbicide & Round up Spot Spraying	11	12	13
14	15	16	17 Phase 3 Diplodia Tip Blight Application Round 2 Fungicide Application Extra Watering Weeding Herbicide & Round up Spot Spraying	18	19	20
21	22	23	24 Extra Watering Mid Season Insecticide Applications Begin Weeding Herbicide & Round up Spot Spraying	25	26	27
28	29	30	Large Tree Pruning Extra Watering Weeding Herbicide & Round up Spot Spraying			

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS

July 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1 Planting Of Trees Phase 1 Ends Extra Watering Weeding Herbicide & Round up Spot Spraying	2	3	4
5	6	7	8 Extra Watering Weeding Herbicide & Round up Spot Spraying	9	10	11
12	13	14	15 Round 3 Fungicide Application Extra Watering Mid Season Pruning Ends Weeding Herbicide & Round up Spot Spraying	16	17	18
19	20	21	22 Extra Watering Weeding Herbicide & Round up Spot Spraying	23	24	25
26	27	28	29 Extra Watering Weeding Herbicide & Round up Spot Spraying	30	31	

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS

August 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3	4	5 Extra Watering Phase 2 Zimmerman Pine Moth Weeding	6	7	8
9	10	11	12 Round 3 Granular Fertilizer / Weed Control Extra Watering Weeding	13	14	15
16	17	18	19 Second Cultivation Begins Extra Watering Weeding	20	21	22
23	24	25	26 Renovation Of Turf Begins Extra Watering Weeding	27	28	29
30	31					

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS

September 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
		1	2 Planting Of Trees Phase 2 Begins Fall Annual Plantings Begin Fall Seeding Of Turf Begins Extra Watering Weeding	3	4	5
6	7	8	9 Dethatching / Core Aeration / Slit Seeding Of Turf Begins Extra Watering Weeding	10	11	12
13	14	15	16 Perennial / Groundcover Plantings Phase 2 Begin Extra Watering Weeding	17	18	19
20	21	22	23 Extra Watering Weeding	24	25	26
27	28	29	30 Extra Watering Weeding			

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS

October 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
			Round 4 Granular Fertilizer / Weed Control Sod Phase 2 Begins Extra Watering Weeding	1	2	3
4	5	6	7 Extra Watering Weeding	8	9	10
11	12	13	14 Fall Seeding Of Turf Ends Extra Watering Weeding Wrapping Of Trees Begins	15	16	17
18	19	20	21 Extra Watering Weeding Spring Bulb Plantings Begins	22	23	24
25	26	27	28 Fall Clean Ups Begin Extra Watering Weeding	29	30	31

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS

November 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4 Phase 1 Anti-desiccant Spray	5	6	7
8	9	10	11 Wrapping Of Trees Ends Snow Staking Begins	12	13	14
15	16	17	18 Snow Staking	19	20	21
22	23	24	25 Snow Staking	26	27	28
29	30		Snow Staking Ends Planting Of Trees Phase 2 Ends Holiday Displays Begin			

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS

December 2009

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
		1	2	3	4	5
6	7	8	9 Phase 2 Anti-desiccant Spray	10	11	12
13	14	15	16 Snow Operations Start	17	18	19
20	21	22	23 Winter Shutdown Begins / Excluding Snow Operations Snow Operations	24	25	26
27	28	29	30 Snow Operations	31		

ALL DATES AND SERVICES ARE ESTIMATED AND ARE DEPENDANT ON WEATHER CONDITIONS AND THE TERMS OF YOUR INDIVIDUAL CONTRACTS